

1 Joyce C.H. Tang  
2 Leslie A. Travis  
3 **CIVILLE & TANG PLLC**  
4 330 Hernan Cortez Avenue Ste. 200  
5 Hagåtña, Guam 96910  
6 Tel: (671) 472-8868/9  
7 Fax: (671) 477-2511

8 *Attorneys for Korando Corporation*

**RECEIVED**  
OFFICE OF PUBLIC ACCOUNTABILITY  
PROCUREMENT APPEALS

DATE: 04-09-18  
TIME: 4:30  AM  PM BY: [Signature]  
FILE NO OPA-PA: 18-002

9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28

**PROCUREMENT APPEAL**  
**IN THE OFFICE OF PUBLIC ACCOUNTABILITY**

In the Appeal of

Korando Corporation,

Appellant.

**DOCKET NO. OPA-PA-18-002**

**KORANDO CORPORATION'S  
EXHIBIT LIST**

Appellant Korando Corporation ("Korando") submits the following list of exhibits for the April 23, 2018 hearing on this matter:

EX NO.	BATES NOS.	DATE	DESCRIPTION
1.	KC000001	6/10/2014	Contract Documents for Bile/Pigua Bridge Replacement Project # GU-NH-NBIS(007)
2.	KC000093	7/10/2015	Letter from G. Leon Guerrero to B.H. Kim re: Termination of Bile/Pigua Bridge Replacement Contract
3.	KC000097	12/15/2015	Email from T. Keeler to G. Leon Guerrero re: 12-16-15 DPW-Korando DRAFT Stipulation and Order <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
4.	KC000102	12/15/2015	Email from T. Keeler to T. Keeler re: Korando's OPA Appeal

			<b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
5.	KC000103	12/16/2015	Stipulation and Order to Rescind Termination
6.	KC000107	12/16/2015	Email from B. Anderson to T. Sterling re: Bile/Pigua Bridge Reconstruction Project <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
7.	KC000112	3/3/2016	Status Report Regarding Compliance with the Stipulation and Order to Rescind the Termination of Korando Corporation on the Bile/Pigua Bridge Replacement Project (GU-NH-NBIS(007)) <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
8.	KC000114	3/7/2016	Email from T. Keeler to F. Benavente re: DPW& Korando's OPA Appeal; Case No. OPA-PA: 15-009 <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
9.	KC000115	10/18/2016	Letter from B.H. Kim to G. Leon Guerrero re: Claim Due to Termination and Delay of Project
10.	KC000125	12/28/2016	Letter from G. Leon Guerrero to B.H. Kim re: CLAIM DUE TO TERMINATION AND DELAYS OF PROJECT
11.	KC000127	1/24/2017	Letter from B.H. Kim to G. Leon Guerrero re: Claim Due to Termination and Delay of Project
12.	KC000199	6/5/2017	Email from M. Lanning to R. Takara re: Korando Termination Claim <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
13.	KC000217	6/5/2017	Email from R. Takara to M. Lanning re: RE: Korando Termination Claim – question <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
14.	KC000219	6/11/2017	Email from M. Lanning to J. Moretto re: RE: Korando Termination Claim – question <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
15.	KC000222	9/18/2017	Email from J. Moretto to M. Lanning re: FW: LTR_DPW-KC_ Re Claim Due to Termination and Delay of Project draft_02_11SEP2017.docx

			<b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
16.	KC000231	10/17/2017	Letter from Joyce C.H. Tang to Glenn Leon Guerrero re: Reformatted and Reorganized Change Order Claim
17.	KC000425	11/7/2017	Email from M. Lanning to R. Takara re: FW: LTR_DPW-KC_Re Claim Due to Termination and Delay of Project_07NOV2017.docx Bile/Pigua <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
18.	KC000449	11/14/2017	Email from R. Takara to M. Lanning re: RE: LTR_DPW-KC_Re Claim Due to Termination and Delay of Project_07NOV2017.docx Bile/Pigua <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
19.	KC000451	11/14/2017	Email from J. Moretto to J. Blaz re: Contract GU-NH-NBIS (0007) Bile/Pigua Response to Claim Due to Termination and Delay of Project <b>(FHWA FOIA 2/27/18 PRODUCTION)</b>
20.	KC000472	11/15/2017	Letter from G. Leon Guerrero to B.H. Kim re: CLAIM DUE TO TERMINATION AND DELAYS OF PROJECT
21.	KC000491	1/16/2018	Notice of Appeal
22.	KC000728	N/A	Curriculum Vitae of Terangue "Tiger" Gillham
23.	KC000731	N/A	Curriculum Vitae of Keith L. Farrell

Respectfully submitted this 9<sup>th</sup> day of April, 2018.

**CIVILLE & TANG, PLLC**

JOYCE C.H. TANG

LESLIE A. TRAVIS

*Attorneys for Appellant Korando Corporation*