

ANITA P. ARRIOLA, ESQ.
ARRIOLA, COWAN & ARRIOLA
 259 MARTYR STREET, SUITE 201
 HAGATNA, GUAM 96910
 Telephone: (671) 477-9730/33
 Facsimile: (671) 477-9734
 E-Mail: anitaarriola@arriolacowan.com

RECEIVED
 OFFICE OF PUBLIC ACCOUNTABILITY
 PROCUREMENT APPEALS
 DATE: Nov 22, 2017
 TIME: 3:07 AM PM BY: FBJ
 FILE NO OPA-PA: 17-10

Attorneys for Appellant
Core Tech International Corp.

**BEFORE THE PUBLIC AUDITOR
 PROCUREMENT APPEALS
 TERRITORY OF GUAM**

IN THE APPEAL OF)	Docket No. OPA PA-17-10
)	
CORE TECH INTERNATIONAL CORP.,)	APPELLANT CORE TECH
)	INTERNATIONAL CORP.'S
Appellant.)	EXHIBIT LIST
)	
)	

ARRIOLA, COWAN & ARRIOLA, HAGATNA, GUAM 96910

Appellant Core Tech International Corp. ("CTI") intends to rely upon the following and attached exhibits for the hearing of the above-captioned appeal:

1. Design-Build Contract dated September 30, 2011 and other contract documents for the construction of the Route 1/8 Intersection Improvements and Agana Bridges Replacement Project No. GU-DAR-T101(001)
2. CTI Submittal Form for Monthly Invoice #25 dated December 6, 2013
3. CTI Submittal Form for Monthly Invoice #26 dated January 6, 2014
4. CTI Contractor's Invoice dated February 1, 2014 to May 31, 2014
5. CTI Letter of Transmittal dated September 16, 2016 re Request for Time Extension and Request for Change Order to Contract Price
6. Letter from Felix C. Benavente to Robert Marks dated September 26, 2016

7. Department of Public Works Transmittal No. 01345 dated December 12, 2016
8. Route 1/Route 8 Intersection Improvements and Agana Bridges Replacement Minutes of Progress Meeting 138 dated February 22, 2017
9. Email thread from David Yao dated March 15, 2017
10. CTI Letter of Transmittal dated March 27, 2017 to David Yao
11. Email thread from Richelle Takara dated May 4, 2017
12. Route 1/Route 8 Intersection Improvements and Agana Bridges Replacement Minutes of Progress Meeting 140 dated May 9, 2017
13. Final Demand to Complete Project dated June 13, 2017
14. Letter dated from Felix C. Benavente to H. George Takagi dated August 23, 2017
15. Notice of Termination/Default of Contract dated August 23, 2017
16. Letter dated August 23, 2017 re CTI's Request for Time Extension and Request for Change Order to Contract Price
17. Addendum No. 6 concerning the third Simon Sanchez Bid dated August 24, 2017
18. Text messages to and from Felix C. Benavente (DPW000125-DPW000130)
19. All exhibits identified by any other party in this appeal.

CTI will request that the OPA take judicial notice of the pleadings, files and decisions in *In the Appeal of Core Tech International Corp.*, OPA-PA-16-007/OPA-PA-16-011, *In the Appeal of Core Tech International Corp.*, OPA-PA-17-001, and *In the Appeal of Core Tech International Corp.*, OPA-PA-17-009.


Due to the Department of Public Works' failure to timely file and serve a complete Procurement Record in this matter, CTI reserves the right to amend or supplement this Exhibit

List. CTI also reserves the right to amend or supplement this Exhibit List generally and to use any additional exhibits for rebuttal or impeachment purposes.

CTI will provide an exhibit binder containing all of the exhibits at the hearing of this matter.

Dated this 22nd day of November, 2017.

ARRIOLA, COWAN & ARRIOLA
Counsel for Core Tech International Corp.

By: 
ANITA P. ARRIOLA